

SCRUM PROJECT

Lab-2 Jira Hands-on Practice

Name: Shreecharana

SRN: PES1UG24CS917

Section: E

BPS Number: BPS61


Project: Household Carbon Footprint - Scrum

1. Scrum Project Setup

A Scrum project was created in Jira using the Software Development / Scrum template. The project used for this exercise is “Household Carbon Footprint - Scrum”. The backlog was populated with functional epics and user stories based on BPS61.

2. Backlog with Epics and User Stories

Screenshot showing the Scrum backlog with the three functional epics — Consumption & Carbon Calculation, Carbon Footprint Monitoring, and Reduction Target Management — and the associated user stories.



3. Story Point Assignments

The backlog displays story-point estimates for the user stories, including values such as 2, 3 and 5, demonstrating relative effort estimation.

Spaces / Household Carbon Footprint - Scrum

HCFS board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Search backlog

S

Version

Epic

Quick filters

Epic

No epic

Consumption & Carbon Calculation

Key

HCFS-1

Work items

2

Completed

0

Estimate

8 points

0% of estimated work complete

0 work items unestimated

View details

Create work item

Carbon Footprint Monitoring

+ Create

0 work items | Estimate: 0

Backlog (7 work items)

26 0 0

Create sprint

Create a whiteboard to plan your work

Try

HCFS-4

Record Monthly Consumption

Consump...

To Do

3

HCFS-5

Calculate Monthly CO₂e

Consump...

To Do

5

HCFS-6

View Carbon Footprint

Carbon F...

To Do

3

HCFS-7

Track Reduction Progress

Carbon F...

To Do

5

HCFS-8

View Historical Comparison

Carbon F...

To Do

5

HCFS-9

Set Reduction Target

Reduction...

To Do

3

HCFS-10

Update Reduction Target

Reduction...

To Do

2

+ Create

4. Sprint Board – Sprint 1

Sprint 1 is shown with selected user stories. The sprint is configured for one week and the work items are initially represented in the To Do state.

☐ **HCFS Sprint 1** 3 Sep – 10 Sep (4 work items)

1130Complete sprint...

☒ HCFS-4 Record Monthly Consumption	Consump...	Done	3	^	
☐ ☒ HCFS-5 Calculate Monthly CO ₂ e	Consump...	In Progress	5	^	...
☒ HCFS-6 View Carbon Footprint	Carbon F...	To Do	3	^	
☒ HCFS-9 Set Reduction Target	Reduction...	To Do	3	^	

☐ **HCFS Sprint 2** Add dates (3 work items)

1200...

☒ HCFS-7 Track Reduction Progress	Carbon Footprint ...	To Do	5	^	
☒ HCFS-8 View Historical Comparison	Carbon Footprint ...	To Do	5	=	
☒ HCFS-10 Update Reduction Target	Reduction Target ...	To Do	2	=	

5. Sprint Progress – To Do, In Progress and Done


The Scrum sprint board shows simulated progress, with work items moved through Done, In Progress and To Do as required for the lab exercise.

Work item key	Work type	Work item priority	Issue summary
HCFS-1		Medium	Consumption & Carbon Calculation
HCFS-10	Story	Medium	Update Reduction Target
HCFS-2		Medium	Carbon Footprint Monitoring
HCFS-3		Medium	Reduction Target Management
HCFS-4	Story	High	Record Monthly Consumption
HCFS-5	Story	High	Calculate Monthly CO ₂ e
HCFS-6	Story	High	View Carbon Footprint
HCFS-7	Story	High	Track Reduction Progress
HCFS-8	Story	Medium	View Historical Comparison
HCFS-9	Story	High	Set Reduction Target

Showing rows 1-10 of 10


6. Reports – Work Items

Jira Reports shows the work items by status, type and assignee, providing an overview of the completed and remaining work.



7. Burndown Chart

The Sprint 1 burndown chart shows remaining story points against the guideline over the sprint period.



8. Burndown Chart – Event Details

The burndown event table records sprint start and issue-completion events, showing the reduction of remaining story points from 4 to 0.

Date	Issue	Event Type	Event Detail	Issue count		
				Inc.	Dec.	Remaining
03/Sep/26 1:30 PM	HCFS-4	Sprint start		1		
	HCFS-5			1		
	HCFS-6			1		
	HCFS-9			1		
	Total					4
03/Sep/26 1:33 PM	HCFS-4	Burndown	Issue completed		1	3
03/Sep/26 1:34 PM	HCFS-5	Burndown	Issue completed		1	2
	HCFS-6	Burndown	Issue completed		1	1
03/Sep/26 1:35 PM	HCFS-9	Burndown	Issue completed		1	0

Conclusion

The Scrum workflow was set up in Jira with epics, user stories, story-point estimates, a one-week Sprint 1, simulated progress through the Scrum workflow, and a burndown chart for monitoring sprint progress.